Bond Call Update

Since the passage of the bond call held on Nove&id2010, much work has taken
place to complete the projects listed in the baaid c

John D. Rockefeller IV HVAC

The heating, ventilating and air conditioning pobjat the Rockefeller Career
Center was the first project to be bid. The bidmipg for this job took place on
5/10/11. W.G. Tomko was awarded the bid and weddn immediately. This
project is now finished and the HVAC system is ctetgdy operational for the
comfort of all students and staff at the Careen@en

Oak Glen Middle School Wrestling Building Constlioct

The construction of the wrestling addition at thek@len Middle School is
underway. Bids were opened on September 8, 20lthikproject. Grae-Con
Construction, Inc. was awarded the bid.

Completion of this project is expected by early suan of 2012.

Pictures of the construction progress are included

Wrestling room roof structure



Wrestling room roof structure (different angle)

Masons at wrestling structure



Laying block in the rain

Sue Smith and John Tweedy (Grae-Con Construction)



Wrestling addition (bricking)

Wrestling addition (bricking) pic #2



Wrestling brick completed front side

Wrestling brick completed front side Pic #2



Oak Glen High School Field of Dreams Construction

Bids for the Oak Glen High School Field of Dreanerevheld on September 8,
2011. Grae-Con Construction, Inc. was awardedithe Completion of the Field
of Dreams project will include paved and lightedkag lots, concession stand,
restrooms and maintenance building, press boxcbhéra, PA system and
scoreboards. The expected completion date is 20diP.

Pictures of the construction progress are included.

Wood for press boxes

Weir High School Multi-Sports Stadium

The construction of the new Jimmy Carey Stadiunated on the Weir High
Campus began in September 2011 and is expecteddorbpleted by July 2012.
Bids were opened for this project on Septembed&12with Jarvis, Downing, and
Emch, Inc. being awarded the bid. This project mdlude an artificial turf field,
bleacher seating for 3,000 fans, restrooms, ganoketfaooms, concessions,




pressbox, upgrading of lighting, scoreboard, PA#sbsystem, repairing and
resurfacing of the eight lane track, field fenciagd additional parking.
Pictures of the construction progress are included.

Foundation visitor side concession stand

Filling in around concession stand



Ticket Booth

Electric for visitor side concession



Visitor side water main

North goal post installed



Trench drain

Conduit and plumbing



Visitor concession stand footer

Weir Middle School Construction Project

Weir Middle School will be getting renovations thatlude restrooms, new
auditorium seating and disabled access behindutigcaium. McKinley and
Associates has completed the construction desigeepfor the final estimate
review that will be done by Project and Construtt8ervices. The project is
expected to be put out for bid in the near future the project is expected to be
completed by August 2012.

Allison Elementary Construction Project

The Allison Elementary project will include the aruction of three pre-
kindergarten rooms and a physical education ardaemwovations that will include
but not limited to site drainage, paving and pagkidHVAC system, doors,
windows, flooring, ceilings, fire sprinklering, @daiviring, restrooms, security
cameras, downspouts, play yards, lighting and leaquisg. This project is in the
construction design phase and will be ready fonithe near future. Construction
will take approximately 360 days to complete.

New Manchester Construction Project

Construction at New Manchester Elementary Schobimalude three pre-
kindergarten rooms and a physical education arEmovations will include but not
limited to new roofing, play yards, paving and pagk windows, exterior doors,




curtain wall, downspouts, ceilings, restrooms, $ipeinklering, electrical, lighting,
data wiring, elevator, security cameras, and lazgisg).

The construction design phase has been completéttKinley and Associates and
Project and Construction Services will provide thst estimates. This project will
be put out for bid in the near future with the ectpd completion time being
approximately 250 days.

Weir High School

Renovations to Weir High School include exterioncrete stairs and walks,
science areas, restrooms and auditorium seatihgcepent. This project is in the
beginning design phase only.

Oak Glen High School
Renovations to Oak Glen High School include sciaareas and restroom upgrades.
This project is in the beginning design phase only.

Oak Glen High School Multi-Sports Stadium

The construction of the new Oak Glen High SchooltMsports Stadium will be
located on the current soccer field at the Oak Gl School campus.
Construction began in September 2011 and is exghéatee completed by July
2012. Bids were opened for this project on Septer8h2011, with Cattrell
Companies, Inc. being the lowest responsible bidddrawarded the bid. The new
stadium will include artificial turf field, bleachseating for 3000, restrooms, game
locker rooms, concessions, pressbox, field lightsapreboard, Pa/Sound system,
repair/resurface existing 8 lane track, field feiggiand additional campus parking.
Pictures of construction progress are included.




Sports Access Road to visitors side

Sports concession stand footers



Sports concession stand foundation

Sports concession stand foundation



Excavating bank

Excavated bank



Men tying rebar

Footers for concession stand (covered)



New Elementary School in Weirton

The site for the new elementary school is locatethe 3400 block of Pennsylvania
Avenue. Site preparation for the new elementahnpatis currently in the planning
stages along with the design development of theswhwol. The design phase of
the school is approximately 95% complete. The sttvil be over 100,000 square
feet and will house approximately 950 students fEBnmadview, Liberty and
Weirton Heights Elementary Schools. The constoumctor the new school is
expected to take approximately 525 days.




